
DEPARTMENT OF THE ARM Y 
SOUTH ATLANTIC DIVISION, CORPS OF ENGINEE RS 


ROOM 10M15, 60 FORSYTH ST., S.W. 

ATLANTA, GA 30303-8801 


REPLY TO 

ATTENTIO N OF: 


CESAD-RBT 4 February 2010 

MEMORANDUM FOR COMMANDER, JACKSONVILLE DISTRICT (CESAJ-EN-TI/ 
JIMMY MATTHEWS) 

SUBJECT: Approval ofReview Plan for Site 1 Impoundment/Fran Reich Preserve Palm Beach 
County, Florida 

1. References: 

a. Memorandum, CESAJ-EN-T, 20 January 2010, Subject: Approval ofReview Plan for 
Site 1 Impoundment/Fran Reich Preserve Palm Beach County, Florida (Enclosure). 

b. EC 1105-2-410, Review ofDecision Documents, 22 August 08. 

c. EC 1165-2-209, Civil Works Review Policy, 31 December 2009 (Draft). 

d. WRDA 2007 H. R. 1495 Public Law 110-114, 8 November 2007. 

2. The enclosed Review Plan (RP) for Site 1 Impoundment/Fran Reich Preserve Palm Beach 
County, dated 20 January 2010, has been reviewed by this office and is approved in accordance 
with references above for the Pre-constmction and Design Phase and the Construction Phase. 

3. We concur with the conclusion that Type II Independent External Peer Review (IEPR) is 
required. The project has the factors that need addressing to assure public health, safety, and 
welfare as stipulated in Section 2035 Safety Assurance Review, WRDA 2007 H. R. 1495 Public 
Law 110-114, 8 Nov 2007. HQUSACE has also concurred with this conclusion and strategy to 
accomplish the Type II IEPR. The RP complies with all applicable policy and provides for 
adequate Agency Technical Review _(ATR) of the plan formulation, engineering, and 
environmental analyses, and other aspects of the plan development. Non-substantive changes to 
this PRP do not require further approval. 

4. The District should take steps to post the Review Plan to its web site and provide a link to 
CESAD-RBT. Before posting to the web site the names of Corps/Army employees should be 
removed in accordance with references above. 



CESAD-RBT 4 February 2010 
SUBJECT: Approval of Review Plan for Site 1 Impow1dment!Fran Reich Preserve Palm Beach 
CoW1ty, florida · 

5. The SAD POC is Mr. James Truelove, CESAD-RBT, 404-562-5203. 

FOR THE DIRECTOR, REGIONAL BUSINESS: 

C~H::;. SMITH, P.E.Encl 
Chief, Business Technical Division 
Regional Business Directorate 
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DEPARTMENT OF THE ARMY 
JACKSONVILLE DISTRICT CORPS OF ENGINEERS 


P.O. BOX 4970 


JACKSONVILLE, FLORIDA 32232-0019 


REPLY TO 

ATTENT ION OF 


CESAJ-EN-T 20 January 2010 

MEMORANDUM FOR Commander, South Atlantic Division (CESAD-RBT) 

SUBJECT: Approval of Review Plan for Site 1 Impoundment/Fran Reich Preserve 
Palm Beach County, Florida 

1. References. 

a. EC 1105-2-410, Review of Decision Documents, 22 Aug 08. 

b. EC 1165-2-209, Civil Works Review Policy, 31 Dec 09 draft 

c. WRDA 2007 H. R. 1495 Public Law 110-114, 08 Nov 07 

2. I hereby request approval of the enclosed Review Plan and concurrence with the conclusion 
that Type II Independent External Peer Review of this project is necessary because it triggers 
criteria in references above. The Review Plan complies with applicable policy (both existing and 
draft), provides adequate independent peer review and has been coordinated with HQUSACE. 
Approval of this plan is for the PED and Construction Phases. Approval of this plan will help 
facilitate SAJ's completion of the Site 1 Impoundment/Fran Reich Preserve Project within the 
ARRA schedule. It is my understanding that non-substantive changes to this Review Plan, 
should they become necessary, are authorized by CESAD. 

3. The district will post the CESAD approved Review Plan to its website and provide a link to 
the CESAD for its use. Names of Corps/ Army employees are withheld from the posted version, 
in accordance with guidance. 

FOR THE COMMANDER: 

7111/J.
Encl STEPHEN C. DUBA, P.E. 

Chief, Engineering Division 



 

 
 

 
 

 
                                              

 
 

 
 
 

 
 
 

   
 
 
 
 
 
 
 
 
 
 

 
 

  
 

  
 

 
 
 
 
 
 
 
 

 
 
 

REVIEW PLAN
 

for 

Site 1 Impoundment/Fran Reich Preserve 

Palm Beach County, Florida 

Jacksonville District 

20 January 2010 

THE INFORMATION CONTAINED IN THIS REVIEW PLAN IS DISTRIBUTED SOLELY FOR 
THE PURPOSE OF PREDISSEMINATION PEER REVIEW UNDER APPLICABLE 
INFORMATION QUALITY GUIDELINES. IT HAS NOT BEEN FORMALLY DISSEMINATED BY 
THE U.S. ARMY CORPS OF ENGINEERS, JACKSONVILLE DISTRICT. IT DOES NOT 
REPRESENT AND SHOULD NOT BE CONSTRUED TO REPRESENT ANY AGENCY 
DETERMINATION OR POLICY. 



 

  

  
 

    
   

    
     

  
      

   
 

 
 

  
   

   
   

     
    

 
   

 
 

    
 

   
      

    
 

   
 

    
  

  
  

 
    

 

 
 

  
   

 
  

    
 

  
   

   
 

 

 
      

  

1.  PURPOSE AND REQUIREMENTS 

a. Purpose. This Review Plan defines the scope and level of quality management activities for 
the Site 1 Impoundment/Fran Reich Preserve Project. Quality Management activities consist of 
District Quality Control (DQC), Agency Technical Review (ATR) and Type II Independent External 
Peer Review (IEPR). The project is in the Pre-Construction, Engineering and Design (PED) 
Phase.  The related documents are Implementation Documents that consist of Plans and 
Specifications (P&S) and a Design Documentation Report (DDR). The P&S are being readied for 
the Pre-Final Submittal.  DQC and ATR have been performed on all project phases. 

b.  References. 

(1). ER 1110-2-1150, Engineering and Design for Civil Works Projects, 31 Aug 1999 
(2). ER 1110-1-12, Engineering and Design Quality Management, 21 Jul 2006 
(3). WRDA 2007 H. R. 1495 Public Law 110-114, 8 Nov 2007 
(4). EC 1105-2-410, Review of Decision Documents, 22 Aug 08 
(5). EC 1165-2-209, Civil Works Review Policy, 31 December 2009 draft 
(6). Army Regulation 15–1, Committee Management, 27 November 1992 (Federal 
Advisory Committee Act Requirements) 
(7). National Academy of Sciences, Background Information and Confidential Conflict Of 
Interest Disclosure, BI/COI FORM 3, May 2003 

c. Requirements. This review plan was developed in accordance with EC 1105-2-410 and draft 
EC 1165-2-209, which establishes the procedures for ensuring the quality and credibility of U.S. 
Army Corps of Engineers (USACE) decision and implementation documents through independent 
review.  The ECs outline three levels of review for implementation documents: District Quality 
Control, Agency Technical Review, and Type II Independent External Peer Review. 

(1)  District Quality Control (DQC).  DQC is the review of basic science and engineering 
work products focused on fulfilling the project quality requirements defined in the Project 
Management Plan (PMP). It is managed in the home district and may be conducted by 
staff in the home district as long as they are not doing the work involved in the study, or 
overseeing contracted work that is being reviewed. Basic quality control tools include a 
Quality Management Plan providing for seamless review, quality checks and reviews, 
supervisory reviews, Project Delivery Team (PDT) reviews, etc. Additionally, the PDT is 
responsible for a complete reading of the report to assure the overall integrity of the 
report, technical appendices and the recommendations before approval by the District 
Commander. The Major Subordinate Command (MSC)/District quality management plans 
address the conduct and documentation of this fundamental level of review; DQC is not 
addressed further in this review plan. 

(2)  Agency Technical Review (ATR).  ATR is an in-depth review, managed within 
USACE, and conducted by a qualified team outside of the home district that is not 
involved in the day-to-day production of the project/product. The purpose of this review is 
to ensure the proper application of clearly established criteria, regulations, laws, codes, 
principles and professional practices. The ATR team reviews the various work products 
and assures that all the parts fit together in a coherent whole. ATR teams will be 
comprised of senior USACE personnel (Regional Technical Specialists (RTS), etc.), and 
may be supplemented by outside experts as appropriate. To assure independence, the 
leader of the ATR team shall be from outside the parent MSC. 

(3)  Type II Independent External Peer Review (IEPR). IEPR is the most independent 
level of review, and is applied in cases that meet certain criteria where the risk and 
magnitude of the proposed project are such that a critical examination by a qualified team 
outside of USACE is warranted. In accordance with Section 2035 of Water Resources 
Development Act (WRDA) of 2007, EC 1105-2-410 and draft EC 1165-2-209 a Type II 
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IEPR (SAR) shall be conducted on design and construction activities for hurricane and 
storm risk management and flood risk management projects, as well as other projects 
where existing and potential hazards pose a significant threat to human life prior to 
initiation of physical construction and periodically thereafter until construction activities 
are completed. IEPR should occur on a regular schedule sufficient to inform the Chief of 
Engineers on the adequacy, appropriateness, and acceptability of the design and 
construction activities for the purpose of assuring public health, safety, and welfare. 

2. PROJECT INFORMATION AND BACKGROUND 

The Site 1 Impoundment project was proposed as part of the Comprehensive Everglades 
Restoration Plan (CERP), which resulted from the Central and Southern Florida Comprehensive 
Review Study, Final Integrated Feasibility Report and Programmatic Environmental Impact 
Statement, dated April 1999.  The CERP was authorized by the Water Resources Development 
Act of 2000 (WRDA 2000). The Site 1 Impoundment project was specifically authorized by 
Section 601(b)(2)(C)(iii) and (D) of WRDA 2000. Since the estimated total project cost has 
exceeded the 902 limit (Section 902 of WRDA 1986), the project underwent re-authorization as 
part of WRDA 2007. 

The purpose of the Site 1 Impoundment is to capture and store the excess surface water runoff 
from the Hillsboro Watershed as well as releases made from Loxahatchee National Wildlife 
Refuge (LNWR) and Lake Okeechobee, which were historically discharged to tide via the 
Hillsboro Canal, for the purpose of maintaining water levels in the natural system and meeting 
water demands. This would benefit economic attributes and social well being by increasing the 
availability of fresh water. Water withdrawals currently taken from LNWR during dry season to 
meet water demands will be reduced, allowing more natural, desirable, and consistent water 
levels within the LNWR; in addition, benefits to the downstream estuaries are also expected as a 
result of the reduction in fresh water flows and pulsed releases. The Site 1 Impoundment would 
also reduce groundwater seepage from LNWR, which should improve habitat function and quality 
and improve native plant and animal species abundance and diversity. 

The major features of the project include: 

 1,660-acre impoundment with embankments 17 feet above existing ground and an 
eight feet deep operating pool; 

 600 cfs capacity inflow pump station; 
 Discharge gated culvert; 
 One combined service / auxiliary non-gated spillway and one auxiliary non-gated 

spillway; 
 Seepage control canal with associated 45 cfs pump station and overflow weir; and 
 Gated culvert structure designed to control stages in L-36 Borrow Canal and North 

Spring Improvement District (NSID) discharges into the Hillsboro Canal. 

This project will be constructed under two separate contract solicitations. Site 1 Impoundment 
Contract 1 for D-525N (L-40 Modification) and Miscellaneous Features will be constructed under 
the American Recovery and Reinvestment Act of 2009 (ARRA).  Contract 1 activities and features 
include clearing and grubbing, dewatering activities, miscellaneous demolitions, establishing 
onsite borrow and disposal areas, and earthwork modification to approximately 15,000-LF of the 
existing L-40 levee that include placement of turf reinforcement mat and smooth plate soil 
cement.  Once modified, the L-40 levee will become D-525N.  The project also includes 
construction of a 6 acre wildlife wetland area, auxiliary spillway located in D-525N and S-530 
spillway which is comprised of soil cement and articulating concrete block mat.  Soil cement is 
used on the spillway crest and interior side slope.  The block mat is used on the exterior side 
slope and toe. 
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Site 1 Impoundment Contract 2 will install D-525 40,000 LF remainder (impoundment east, south 
and west embankments) and associated features which include: a 600-cfs inflow pumping station; 
a 45 cfs seepage pump station; discharge and overflow spillways; seepage canal construction; 
and Hillsboro Canal deepening. Contract 2 related activities include clearing and grubbing, 
dewatering activities, miscellaneous demolitions, and establishing onsite borrow and disposal 
areas.  The D-525 new embankment will include a turf reinforcement mat and soil cement smooth 
plate for slope protection. 

3.  DISTRICT QUALITY CONTROL 

District Quality Control Quality Control and Quality Assurance activities for implementation 
documents (DDRs and P&S) are stipulated in ER 1110-1-12, Engineering & Design Quality 
Management.  Agency Technical Review (formally called Independent Technical Review), quality 
checks and reviews, supervisory reviews, Project Delivery Team (PDT) reviews are required by 
the ER and those items are embodied into the CESAJ EN Procedures Portal which can be 
viewed at the following hyperlink. The subject project is prepared by the Jacksonville District.  
The related procedures for in-house products are located at the following hyperlink.  A related 
screen shot is below. 

https://intranet.saj.usace.army.mil/~rwp/QCForProducts.htm 

4.  AGENCY TECHNICAL REVIEW 

4.1 Scope. Agency Technical Review (ATR) is undertaken to "ensure the quality and credibility 
of the government's scientific information" in accordance with ER 1110-1-12. An ATR Team 
currently exists for this project and the ATR Team meets the requirements contained in the 
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following section.  The ATRT was established in accordance with the ER and has completed an 
ATR for the Plans and Specifications (P&S) and the Design Documentation Report (DDR) 
Intermediate Submittal.  The above hyperlink provides related SAJ procedures to accomplish 
ATR (formally ITR).   

An ATR will be performed on the P&S and DDR pre-final submittal for both Contacts 1 and 2.  All 
provisions and checklists for Type II IEPR contained in draft EC 1165-2-209 will be incorporated 
into the charge to the ATR team. 

The Jacksonville District, as coordinated with SAD, is the Review Management Organization 
since the Risk Management Center is not currently operational.  ATR is being conducted by 
individuals and organizations that are external to the Jacksonville District.  The ATR Team 
Leader is a Corps of Engineers employee outside the South Atlantic Division. The required 
disciplines and experience are described below. 

4.2 ATR Disciplines.  As stipulated ER 1110-1-12, ATR members were sought from the 
following sources: regional technical specialists (RTS); appointed subject matter experts (SME) 
from other districts; senior level experts from other districts; Center of Expertise staff; appointed 
SME or senior level experts from the responsible district; experts from other USACE commands; 
contractors; academic or other technical experts; or a combination of the above. The ATR Team 
is comprised of the following disciplines; knowledge, skills and abilities; and experience levels. 

Hydrology and Hydraulics.  Two to three team members will be required to review the hydraulic 
design, hydraulic modeling, hydrologic modeling, and wind/wave analyses. The team member(s) 
should be registered professionals with 10 or more years experience in conducting and 
evaluating hydrologic and hydraulic analyses for flood risk management projects.  Experience 
with 2D hydraulic modeling, 3D hydrologic and groundwater modeling, wind/wave analysis, and 
performance of risk assessments is required. 

Geotechnical Engineering.  The team member should be a registered professional engineer and 
have 10 or more years experience in geotechnical engineering. Experience needs to include 
geotechnical evaluation of flood risk management structures.  Experience needs to encompass 
static and dynamic slope stability evaluation; evaluation of the seepage through earthen 
embankments and under seepage through the foundation of the flood risk management 
structures, including dams, levee embankments, floodwalls, closure structures and other pertinent 
features; and settlement evaluations. 

Structural Engineering.   The team member should be a registered professional engineer and 
have 10 or more years experience in structural engineering.  Experience needs to include the 
engineering and design of flood risk management project features such as pump stations, 
conveyance culverts, and spillways. 

Mechanical and Electrical Engineering.   The team members should have 10 or more years 
experience in mechanical and electrical engineering.  Experience needs to include engineering 
and design of flood risk management project features such as pump stations, related systems 
and components. 

Civil Engineering.  The team member should be a registered professional engineer and have 10 
or more years experience with civil/site work projects to include embankments, roads and 
highways, relocations, paving and drainage. 

Cost Engineering.  The team member should have 10 or more years demonstrated in the 
preparation of cost estimates, cost risk analyses and cost engineering.  Experience is needed for 
complex Civil Works projects to include dams and impoundments. 
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NEPA Compliance.  The team member should have 10 or more years experience in NEPA 
compliance activities and preparation of Environmental Assessments and Environmental Impact 
Statements for complex civil/site work projects.  

Real Estate Specialists. The Real Estate Specialist will be senior level personnel with 
demonstrated project Pre-Construction, Engineering and Design Phase experience. 

ATR Team Leader.  The ATR Team Leader should have 10 or more years experience with Civil 
Works Projects and have performed ATR Team Leader duties on complex civil works projects. 
ATR Team Leader can also serve as one of the review disciplines. 

5.  INDEPENDENT EXTERNAL PEER REVIEW PLAN (WRDA 2007 Section 2035 Safety 
Assurance Review) 

5.1 General 

Draft EC 1165-2-209 provides implementation guidance for both Sections 2034 and 2035 of the 
Water Resources Development Act (WRDA) of 2007 (Public Law (P.L.) 110-114).  The draft EC 
addresses QM procedures for both the Planning and the Design and Construction (PED) phases 
and incorporates requirements for conduct of Type II Independent External Peer Review/Safety 
Assurance Review.  The EC defines Section 2035 Safety Assurance Review (SAR), Type II 
Independent External Peer Review (IEPR). 

Per draft EC 1165-2-209, Type II is mandatory when a project: 

•	 addresses hurricane and storm risk management or flood risk management; 
•	 involves existing and potential hazards that pose a significant threat to human life; 
•	 uses innovative materials or techniques; 
•	 lacks redundancy, resilience, or robustness in the design; or has unique construction 

sequencing or a reduced or overlapping design/construction schedule 

Per the above criteria, a WRDA 2007 Section 2035 Safety Assurance Review is required. 

5.2 Federal Advisory Committee Act (FACA) Implications 

Draft EC 1165-2-209 notes a key difference between WRDA Section 2034 and Section 2035 in 
that Section 2034 exempts Type I IEPR from the Federal Advisory Committee Act (FACA).  Since 
Type II IEPR is not exempt from FACA, Type II IEPR will be led by and managed by contractor(s) 
in order to be exempt.  The Battelle Memorial Institute (Battelle) will manage and execute this 
Type II IEPR since it has been approved as an Outside Eligible Organization.  Battelle will 
contract panel members for Site 1 Type II IEPR. 

5.3 Type II Independent External Peer Review (IEPR), USACE Risk Management Center 
Operational Implications 

The recently established USACE Risk Management Center (RMC) was designated in the draft 
EC 1165-2-409 to be the RMO for Type II IEPR. As of the date of this plan, RMC is not fully 
operational and will not be used to execute this Review Plan. RMC will be coordinated with for 
technical adequacy. 

5.4 Site 1 Impoundment/Fran Reich Preserve Project Type II Independent External Peer 
Review (IEPR) Methodology 

The Site 1 Impoundment/Fran Reich Preserve Type II IEPR will be conducted for each contract. 
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The Construction Phase Type II IEPR be initiated at the start of each contract and will have an 
additional review near the construction midpoint. The O&M Phase Type II IEPR will be initiated 
near the midpoint of Contract 2.  The O&M Manual will be reviewed as part of the O&M Phase 
Type II IEPR. 

There will be two separate Statements of Work (task orders) for Site 1 Type II IEPR.  The first will 
be executed in 2010 and will be for Contract 1.  The second will be for Contract 2.  The reason is 
that the Army Research Office (ARO) contract with Battelle has a two year time limit for each 
executed Statement of Work (SOW).  The SOW timeframe is from the Battelle notice to proceed 
to SOW closeout. The total design and construction period is 3 years for both Contracts 1 and 2 
and the SOW will be developed such that Type II IEPR will be completed for the entire project. 
The second SOW will be submitted to the ARO 2010. The second SOW will attempt to use the 
same panel as Contract 1, if available. The need for additional Construction Phase Type II IEPR 
milestones will be determined as part of each Construction Phase Type II IEPR. 

The draft EC 1165-2-209 will be used to manage and develop the charges for the IEPR 
independent experts.  The charges to the IEPR experts will complement the ATR process and not 
duplicate it.  The following excerpt from Appendix E of the draft EC is included as the basis for 
this methodology. 

“the intent of the reviews is to complement the existing process and to avoid impacts to program 
schedules and cost. Where appropriate and reasonable, the District can conduct the ATR and 
SAR concurrent and in concert if it enhances the review process.  Every effort should be made to 
avoid having the SAR duplicate the ATR.” 

To insure independence and to obtain the required expertise, the Type II IEPR Independent 
Experts will be acquired via the Army Research Office to the outside eligible organization, Battelle 
Memorial Institute.   Independent Experts will submit and comply with National Academy of 
Sciences, Background Information and Confidential Conflict Of Interest Disclosure, BI/COI FORM 
3, May 2003. 

5.5 Type II ATR and IEPR Charges 

The ATR Team will specifically address the following questions as part of its review. 

1) Are the models used to assess hazards appropriate? 

2) Are the assumptions made for the hazards appropriate? 

3) Is the quality and quantity of the surveys, investigations, and engineering for the concept 
design in accordance with ER 1110-2-1150 sufficient to support the models and assumptions 
made for determining the hazards? 

4) Does the analysis adequately address the uncertainty given the consequences associated 
with the potential for loss of life for this type of project? 

5) Do the project features adequately address redundancy, resiliency, or robustness with an 
emphasis on interfaces between structures, materials, members, and project phases? 

6) From a public safety perspective, is the proposed alternative reasonably appropriate or are 
there other alternatives that should be considered? 

7) Is the environmental assessment reasonably comprehensive or are there significant 
environmental impacts that should be considered. 

The Type II IEPR Experts will address the following questions as part of their reviews. 
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1) Do the assumptions made during the decision document phase for hazards remain valid 
through the completion of design as additional knowledge is gained and the state-of-the-art 
evolves? 

2) Do the project features adequately address redundancy, robustness, and resiliency with an 
emphasis on interfaces between structures, materials, members, and project phases? 

3) Do the assumptions made during design remain valid through construction? 

4) For O&M manuals, do the requirements adequately maintain the conditions assumed 
during design and validated during construction; and will the project monitoring adequately reveal 
any deviations from assumptions made for performance? 

5.6 Type II IEPR Experts and Members 

The Type II IEPR Hydrology and Hydraulics Independent Expert will review the design phase 
only.  The Geotechnical Engineering and Construction Management Panel members will review 
both the design and construction phases.  The Operation and Maintenance Phase Type II IEPR 
Independent Expert will conduct their review near the midpoint of Contract 2 only. 

PED (Design) Phase Type II IEPR Hydrology and Hydraulics (H&H) Independent Expert.   The 
H&H Independent Expert should be a registered professional from academia, a pubic agency, or 
an Architect-Engineer or consulting firm with 15 or more years experience in conducting and 
evaluating hydrologic and hydraulic analyses for flood risk management projects. Experience 
with 2D hydraulic modeling, 3D hydrologic and groundwater modeling, wind/wave analysis, and 
performance of risk assessments is required. Experience with the Dam Safety Program is 
desired. Active participation in related professional societies is encouraged. 

Type II IEPR Geotechnical Engineering Independent Expert.   The Geotechnical Engineering 
Independent Expert should be a registered professional engineer from academia, a pubic agency, 
or an Architect-Engineer or consulting firm with 15 years experience in conducting and evaluating 
geotechnical and geologic analyses for levees, dams and impoundments.  Experience needs to 
include geotechnical evaluation of flood risk management structures.  Experience needs to 
encompass static and dynamic slope stability evaluations; evaluation of the seepage through 
earthen embankments and underseepage through the foundation of the flood risk management 
structures, including dams, levee embankments, floodwalls, closure structures and other pertinent 
features; and settlement evaluations.  Experience with the Dam Safety program is desired. 
Active participation in related professional societies is encouraged.   

Type II IEPR Construction Management Independent Expert. The Construction Management 
Independent Expert should be a registered professional from academia, related public agency or 
an Architect-Engineer or Consulting Firm with a minimum 15 years demonstrated experience in 
performing construction management for dams, impoundment projects with pump stations and/or 
complex conveyance systems.  Panel member should be familiar with similar projects across US. 
Panel member should be familiar with construction industry and practices used in Florida and/or 
the Southeastern United States.  Active participation in related professional societies is 
encouraged. 

Operation and Maintenance Phase Type II IEPR Independent Expert.   The Operation and 
Maintenance (O&M) Phase Peer Reviewer should be a registered professional from academia, a 
public agency, or an Architect-Engineer or consulting firm with 15 years experience in managing 
project O&M activities, developing O&M procedures and reviewing O&M manuals for end user 
requirements for projects consisting of dams, levees or other retaining works.  Experience with 
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drainage districts, levee districts, and/or water management districts are also desired.  Active 
participation in related professional societies is encouraged. 

5.7 Type II IEPR Report Approval. The approval authority for Site 1 Type II IEPR Reports is 
the South Atlantic Division (SAD).  Approval activities and responsibilities are stipulated in EC 
1165-2-209.  Related excerpt is below. 

“10.  District Responsibilities to complete the SAR Report. 

a. The host district Chief of Engineering is responsible for coordinating with the RMO, for 
attending review meetings with the SAR review panel, communicating with the agency or 
contractor selecting the panel members, and for coordinating the approval of the final report with 
the MSC. 

b. After receiving a report on a project from the peer review panel, the District Chief of 
Engineering shall consider all comments contained in the report and prepare a written response 
for all comments and note agreement and subsequent action or disagreement with an 
explanation. The reviewer’s report and the Districts responses shall be submitted to the MSC for 
final approval and made available to the public on the District’s website.” 

Type II IEPR Report Approval Teleconferences will be conducted May 2010 and March 2011. 
The teleconferences will be hosted by SAD and will be attended by representatives of the Risk 
Management Center, HQUSACE, Jacksonville District, Battelle and the Type II IEPR panel.  The 
purpose of the teleconferences is to confirm final coordination and closeout for the Type II IEPR 
Reports. Battelle will prepare and present the Type II IEPR Reports at the approval 
teleconference. 

6.0 ESTIMATED COSTS AND SCHEDULE 

The estimated remaining cost for ATR is approximately $80,000. There will be two separate 
SOW (task orders) for the Type II IEPRs, one for each contract.  The estimated cost for Contract 
1 Type II IEPR will be in the $170,000-$200,000 range.  The estimated cost for Contract 2 Type II 
IEPR will be in the $200,000-$300,000 range.   The O&MRR&R Phase Type II IEPR will be 
conducted during Contract 2 Type II IEPR. The schedule follows: 

6.1 Contract 1. 

Completion of Pre-Final Submittal – 29Jan10 

District Quality Control – 2-4Feb10 

ATR/BCOE/Owner Review – 25Feb10-19Mar10 

PED (Design Phase) Type II IEPR – 25Feb10-19Mar10 

PED (Design Phase) Phase Type II IEPR Complete Back Check and Report – 28Apr10 

Type II IEPR Report Approval Teleconference – 7May2010 

ATR/BCOE Certification – 8Jun10 

Advertisement – 9Jun10 

Construction Phase Type II IEPR (Continuous with Contract 2) – Nov 2011 
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6.2 Contract 2. 

Completion of Pre-Final Submittal – 31Aug10 

District Quality Control – 28Sep10 – 8Oct10 

ATR Review – 26Oct10 – 8Nov10 

PED (Design Phase) Type II IEPR – 15Dec10 – 14Jan11 

BCOE/Owner Review – 15Dec10 – 14Jan11 

PED (Design Phase) Phase Type II IEPR Complete Back Check and Report – 17Jan11 – 
28Feb11 

Type II IEPR Report Approval Teleconference – 7Mar11 

ATR/BCOE Certification – 5Apr11 

Advertisement – 8Apr11 

Construction Phase Type II IEPR, Continuation – Nov 2011 & Nov 2012 (Construction Mid-Point) 

OMRR&R Phase and O&M Manual Type II IEPR – Nov 2012 

7.0 POINTS OF CONTACT 

Per guidance, the names of the following individual will not be posted on the Internet with the 
Review Plan.  Their titles and responsibilities are listed below. 

Jacksonville District POCs: 

Review Plan, ATR and QM Process, 904-232-2087 

Project Information, 904-232-1381 

South Atlantic Division, 404-562-5121 
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